

Implementation Plan

Phase-Wise Development Plan for the Professional AC Core Cutting Business Website

PHASE	PRIMARY OUTCOME	STATUS GATE
01	Foundation & Project Setup	Repository and environments ready
02	Design System & Global UI	Reusable visual system ready
03	Business Content & Data Layer	Core content/data available
04	Homepage & Conversion System	Primary customer journey works
05	Services Module	All service discovery/detail flows work
06	Trust, Gallery & Supporting Pages	Proof and information experience complete
07	Enquiry / Lead Backend	Secure lead capture operational
08	SEO, Analytics & Performance	Search and measurement layer ready
09	QA, Security & Hardening	Release candidate passes gates
10	Production Deployment & Launch	Live site verified
11	Post-Launch Operations	Stable maintenance cycle established

Master implementation sequence: FOUNDATION → UI → DATA → CONVERSION → SERVICES → CONTENT/PROOF → LEADS → SEO/PERFORMANCE → QA → DEPLOY → OPERATE

The phases are deliberately ordered so that each phase produces a usable dependency for the next one. Do not build every page independently and integrate at the end.

1. Implementation Strategy

The project is implemented as a production website rather than a collection of static pages. Development follows the approved architecture: a modern Next.js/TypeScript application, reusable UI, server-side enquiry handling, structured business content, PostgreSQL-backed operational data, optimized media and production SEO/analytics.

Core implementation principles

- Build foundation before feature pages.
- Create reusable components before duplicating page layouts.
- Keep business information data-driven where practical.
- Build the customer conversion path early so it can be tested throughout development.
- Keep the public experience server-rendered/static where appropriate and minimize unnecessary client JavaScript.
- Implement server-side validation before connecting production lead delivery.
- Use real approved business assets before launch.
- Every phase ends with a verification gate.

Development should proceed vertically through the customer journey, not only horizontally by technology layer.

2. Phase 01 — Foundation & Project Setup

Objective

Create a clean, reproducible development foundation that can support the rest of the project.

Development tasks

- Create the Git repository and initial project structure.
- Initialize Next.js + TypeScript application.
- Configure Tailwind CSS and base styling.
- Establish source directories for app routes, components, content, libraries, types and public assets.
- Configure formatting, linting and type checking.
- Create local environment variable strategy.
- Connect local development database infrastructure.
- Create initial database/migration workflow.
- Configure local/preview/production environment separation.
- Create baseline README and developer setup instructions.

Exit criteria

Project installs cleanly, runs locally, passes baseline type/lint/build checks and has a documented environment setup.

Dependencies: approved system architecture, database schema and project requirements.

3. Phase 02 — Design System & Global UI

Objective

Turn the approved visual direction into reusable production components.

Development tasks

- Implement typography, color tokens, spacing and responsive breakpoints.
- Build global container/grid rules.
- Create Header and desktop navigation.
- Create mobile navigation and menu behavior.
- Create Footer.
- Create Button/CTA variants for Call, WhatsApp and Get a Quote.
- Create ServiceCard, ReviewCard, GalleryGrid, FAQ and reusable content blocks.
- Define loading, hover, focus, disabled and error states.
- Implement accessible focus and interaction patterns.

Exit criteria

Global UI components are reusable, responsive, keyboard-accessible and visually consistent across a small component showcase/test page.

4. Phase 03 — Business Content & Data Layer

Objective

Establish the trusted source of business information used throughout the website.

Data/content tasks

MODULE	IMPLEMENTATION
Business Profile	Name, contact, location, hours and verified public details
Services	Service names, slugs, descriptions and page content
Service Areas	Only genuinely served locations
Gallery	Approved real project media and categories
Reviews	Approved testimonials/public review information
FAQs	Customer-focused questions and answers
Site Settings	Optional centralized operational settings

Exit criteria

The application can retrieve/render approved business content without scattering hard-coded business facts across unrelated components.

Owner verification is mandatory before public launch for phone, WhatsApp, address, services, areas, reviews, experience and claims.

5. Phase 04 — Homepage & Conversion System

Objective

Build the primary customer journey from discovery to contact.

DISCOVER → UNDERSTAND → TRUST → EVALUATE → CONTACT

Homepage development order

STEP	BUILD
1	Hero with AC core cutting/wall drilling message and primary CTAs
2	Services overview with links to detail pages
3	Trust/why-choose-us section using verified points
4	How It Works: Contact → Discuss → Job details → Core cutting → Completion
5	Recent work/gallery preview
6	Customer review preview
7	FAQ preview
8	Final conversion CTA
9	Mobile sticky Call/WhatsApp actions

Exit criteria

A mobile visitor can understand the primary service, trust the business and reach Call, WhatsApp or Quote without friction.

6. Phase 05 — Services Module

Objective

Create the complete service discovery and detail architecture.

Service set

- AC Core Cutting
- RCC Core Cutting
- AC Drain Hole
- Concrete Wall Drilling
- Pipe & Cable Passage
- Other Services

Each service page implementation

- Unique route and stable slug.
- Clear service-specific title and introduction.
- What the service is / when it is needed.
- Process or working approach.
- Benefits and practical customer information.
- Relevant real project imagery where available.
- Service-specific Call/WhatsApp/Get a Quote CTA.
- Internal links to related services and Contact.
- Unique metadata and appropriate structured data.

Exit criteria

All approved service routes are linked, responsive, accurate, SEO-ready and connected to the conversion system.

7. Phase 06 — Trust, Gallery & Supporting Pages

Objective

Complete the information architecture that supports customer confidence and local validation.

AREA	IMPLEMENTATION
About	Business story, experience, equipment and working approach
Gallery	Real work, categories, responsive optimized images
Reviews	Approved testimonials and public review pathway
FAQ	Customer questions, accessible accordion behavior
Service Areas	Main city + genuine nearby areas
Contact	Phone, WhatsApp, quote form, location and map

Exit criteria

All approved public routes exist, are internally linked, contain real approved content and have clear conversion paths.

8. Phase 07 — Enquiry & Lead Backend

Objective

Implement the secure server-side lead capture system.

FORM → POST /api/enquiries → VALIDATE → NORMALIZE → RATE LIMIT/BOT CHECK → PERSIST → DELIVER → SAFE RESPONSE

Development tasks

- Build ContactForm with accessible labels and clear states.
- Implement server-side request schema validation.
- Validate service references and controlled fields.
- Normalize safe user input.
- Implement rate limiting and honeypot/CAPTCHA-equivalent when needed.
- Persist enquiry records to PostgreSQL.
- Implement enquiry status workflow.
- Connect email/CRM/workflow adapter when configured.
- Return safe success/error responses.
- Add appropriate logging without unnecessary personal data.

Exit criteria

A valid lead can be submitted and safely persisted; invalid/abusive submissions are controlled; lead delivery works or failure is safely observable.

9. Phase 08 — SEO, Analytics & Performance

Objective

Make the completed website discoverable, measurable and fast.

SEO implementation

- Unique title/description per important public route.
- Canonical URL handling.
- Sitemap generation.
- Robots directives.
- LocalBusiness and Service structured data using verified information.
- Semantic headings and internal links.
- Optimized image alt text.
- Social metadata.

Analytics events

Track approved conversion events such as phone_click, whatsapp_click, quote_start, quote_submit, map_click and service_cta_click.

Performance

- Optimize responsive images.
- Minimize client-side JavaScript.
- Limit font variants and blocking resources.
- Use caching/CDN capabilities where appropriate.
- Avoid unnecessary third-party scripts.
- Review Core Web Vitals.

10. Phase 09 — QA, Security & Hardening

Objective

Turn the feature-complete application into a verified release candidate.

TEST AREA	PHASE OUTPUT
Functional	Routes, forms, CTAs, gallery, FAQ and integrations verified
Responsive	Mobile/tablet/desktop layouts verified
Browser	Relevant current major browsers verified
Accessibility	Keyboard, labels, focus, headings, contrast and alt text
SEO	Metadata, canonical, sitemap, robots and structured data
Performance	Images, rendering, JS and Core Web Vitals reviewed
Security	Input validation, rate limits, headers, secrets and dependencies
Content	Business facts, claims, areas, reviews and images approved
Regression	Previously working conversion paths remain functional

Exit criteria

No critical blocker remains. Production release candidate passes the defined Development, Testing & Deployment and Security, Quality & Operations gates.

11. Phase 10 — Production Deployment & Launch

Objective

Release the approved candidate safely and verify the live system.

APPROVE → BACKUP/CHECK → DEPLOY → MIGRATE → SMOKE TEST → MONITOR

Launch tasks

- Confirm production domain and HTTPS.
- Configure production environment variables/secrets.
- Verify production database and migration state.
- Deploy approved release.
- Apply database migrations if required.
- Verify public routes and assets.
- Test Call and WhatsApp destinations.
- Run a controlled enquiry submission.
- Verify lead persistence/delivery.
- Verify analytics conversion events.
- Check logs and monitoring.
- Confirm sitemap/robots and production indexing intent.

Exit criteria

The live website passes production smoke tests and the business owner can receive and act on customer enquiries.

12. Phase 11 — Post-Launch Operations

Objective

Stabilize the system and establish ongoing maintenance.

PERIOD	ACTIVITY
Launch day	Monitor errors, lead flow, uptime and conversion paths
First week	Review real-user issues, content corrections and performance
Monthly	Review dependencies, security, backups, analytics and performance
Quarterly / agreed cadence	Verify business information, services, areas, reviews and media
After incidents	Root-cause analysis and preventive action

Future implementation candidates

- Lead dashboard
- Scheduling/booking
- WhatsApp lead workflows
- English/Gujarati/Hindi content
- Quote calculator
- Blog/local SEO content
- Review automation
- CMS/admin tooling

Future features should be added only after the MVP conversion system is stable.

13. Phase Dependencies & Critical Path

PHASE	DEPENDS ON	CAN START WHEN
01 Foundation	Approved architecture/schema	Project kickoff
02 UI	Foundation	Base app runs
03 Data	Foundation + schema	DB/migration workflow ready
04 Homepage	UI + data	Global components/content available
05 Services	UI + data	Service model and components ready
06 Supporting pages	UI + data	Reusable content modules ready
07 Lead backend	Foundation + data + UI	Enquiry schema/API boundary ready
08 SEO/analytics/performance	Public pages + conversion paths	Core routes complete
09 QA/security	All major features	Feature complete
10 Deployment	QA approval	Release candidate approved
11 Operations	Production launch	Live system verified

Critical path: Foundation → UI/Data → Homepage/Services → Lead Backend → SEO/Performance → QA/Security → Production.

14. Recommended Development Order Inside Each Phase

For each phase, use the same micro-cycle:

1. REQUIREMENT → 2. DATA/CONTRACT → 3. UI/COMPONENT → 4. LOGIC/API → 5. VALIDATION → 6. TEST → 7. REVIEW → 8. PREVIEW

Example: Service page

- Define service content/data contract.
- Create/reuse service detail components.
- Connect service record to route.
- Add CTA and related-service links.
- Add metadata/structured data.
- Test mobile/desktop/accessibility.
- Review content accuracy.
- Deploy to preview and verify.

This prevents the common failure mode of building the UI first and discovering database, API, SEO or operational problems at the end.

15. Phase Completion Gate

GATE	QUESTION	PASS
Scope	Did we implement only the approved phase scope?	Yes
Function	Does the feature work end-to-end?	Yes
Quality	Did automated/manual checks pass?	Yes
Security	Are server boundaries and secrets protected?	Yes
UX	Does it work well on mobile and desktop?	Yes
Content	Is customer-facing information approved?	Yes
Integration	Does it work with dependent modules?	Yes
Recovery	Can the change be safely reverted/recovered?	Yes

A phase is complete only when its output is stable enough to become a dependency for the next phase.

16. Master Implementation Checklist

- ■ Foundation and environments ready
- ■ Global design system implemented
- ■ Reusable UI components implemented
- ■ Business content/data layer ready
- ■ Homepage conversion journey complete
- ■ All service pages complete
- ■ About/Gallery/Reviews/FAQ/Areas/Contact complete
- ■ Secure enquiry API and database persistence complete
- ■ Lead delivery workflow verified
- ■ SEO implementation complete
- ■ Analytics events implemented
- ■ Performance optimization complete
- ■ Functional/responsive/accessibility/browser QA complete
- ■ Security hardening complete
- ■ Business content approval complete
- ■ Staging/preview release approved
- ■ Production deployment complete
- ■ Live smoke test passed
- ■ Monitoring/backups/maintenance ownership established

17. Final Phase-Wise Development Lock

PHASE 01

FOUNDATION — make the project buildable and repeatable.

PHASE 02–03

UI + DATA — create the reusable product foundation and trusted business content.

PHASE 04–06

CUSTOMER EXPERIENCE — build the homepage, services, trust and supporting pages.

PHASE 07

LEADS — connect the conversion system to secure backend persistence and delivery.

PHASE 08

DISCOVERY + MEASUREMENT — SEO, analytics and performance.

PHASE 09

RELEASE QUALITY — functional, responsive, accessibility, security and content gates.

PHASE 10–11

LAUNCH + OPERATE — deploy, verify, monitor and continuously improve.

FINAL RULE

Do not move a phase to “complete” because the code exists. Move it to complete only when its acceptance gate is passed and its output is safe for the next phase.

IMPLEMENTATION PLAN v1.0 • PHASE-WISE DEVELOPMENT ROADMAP